

Create

Spaces / Doordash Delivery Management

DDM board

Summary

Timeline

Backlog

Active sprint

Q Search backlog

VS

Version

Epic 6

Epic

X

DDM Sprint 1

16 M

Data Cleaning

+ Create

No epic

Restaurant Analytics

Key

DDM-1

Work items

4

Completed

0

Estimate

0 points

0% of estimated work complete

4 work items unestimated

View details

Create work item

>

Grocery Analytics

>

Data Cleaning

>

Dashboard Reporting

BigQuery Migration

Key

DDM-5

Work items

0

Completed

0

Estimate

0 points

0% of estimated work complete

DDM Sprint 2

30 M

Dashboard Development

+ Create

DDM Sprint 3

13 J

BigQuery Migration

DDM-9

Build k

DDM-13

-De

+ Create

DDM Sprint 4

27 J

UAT & Deployment

DDM-10

Conf

DDM-14

-Cr

Jira work item

X

TO DO

Improve Epic

Description

Cloud migration

Child work items

Add child work item

Linked work items

Add linked work item

Confluence content

Project plan

TRY TEMPLATE

Details

Assignee

Unassigned

Assign to me

Reporter

Vibhooti Shukla

Labels

None

Due date

None

Start date

None

Priority

Medium

Development

https://vibhutitriwedi.atlassian.net/jira/software/c/projects/DDM/boards/34/backlog?epics=visible&issueParent=10036%2C10037%2C10038%2C10039...

1/2

0 work items unestimated

View details

Create work item

▼

User Access Management

...

Key

DDM-6

Work items

0

Completed

0

Estimate

0 points

0% of estimated work complete

0 work items unestimated

View details

Create work item

+ Create epic

+ Create

≡

1 of 1 work item visible

|

Estimate: 0 of 0

▼

Backlog

(0 work items)

000

🔍

Create spi

Your backlog is empty.

+ Create